

Project Proposal — Conspodium Website, Phase 2

Prepared for: Conspodium Magazine

Prepared by: 247Krafts Media

Site: *conspodium.com*

Overview

The homepage revamp is complete. During review, we identified that the site currently has placeholder articles and several features that are visually in place but not yet functional.

Since Conspodium is preparing to launch and expects real visitor traffic, we recommend addressing these as a follow-on phase so the site is fully ready before launch, rather than fixing gaps after visitors arrive.

Scope of Work

This phase is organized into four standalone projects. Each can be scoped, timed, and priced independently.

PROJECT 1 — Content Population

Replace placeholder content across the site with real, launch-ready material and also update the site with real contents

- **Homepage placeholders:** Replace placeholder articles and featured items with real content, each linked to its own working article page. Then we also add and populate the site with stories/contents
- **Category pages:** Populate Culture & Heritage, Innovation, and Art & Entertainment and all other categories with real stories.
- **Testimonials:** Replace the placeholder partner testimonial on the Advert page with a real one once made available.
- **Video highlights:** Populate the site with video clips of real scholar intros, stories, interviews and essay summaries.

PROJECT 2 — Payment Pipeline

Connect all membership, sponsorship, and advertising tiers to a real, working payment flow so site visitors can make payment easily.

- **Membership tiers:** Build checkout for the homepage Digital, Premium (\$9/mo), and Patron (\$25/mo) tiers — currently Premium and Patron incorrectly link to the Sponsorship page instead of checkout.
- **Sponsorship tiers:** Connect the Friend (\$25/mo), Champion (\$100/mo), and Patron (\$500/mo) sponsorship buttons, which currently link nowhere, to a real payment flow.
- **One-time gifts & advert inquiries:** To be replaced with in-site checkout.

PROJECT 3 — Email Marketing

Turn the newsletter signup forms already on the site into a working subscriber pipeline.

- **Newsletter signup:** Connect the subscription form on the Home, Sponsorship, and Advert pages to an email marketing platform, so we can keep in touch with site visitors via email.
- **Subscriber management:** Set up list segmentation and automated welcome/weekly-story emails.

PROJECT 4 — Interactive & Community Features

Wire up the site's interactive elements so they function as intended.

- **Weekly poll:** Build a backend to capture and tally votes for the homepage weekly poll.
- **Event countdown:** Connect the "Next Live Discussion" countdown to a real event date and time — it currently shows placeholder dashes.
- **Registration & reminders:** Replace the "Register Now" and "Set Reminder" buttons, which currently just link to Contact Us, with a real registration/reminder flow.
- **Commenting pipeline:** Add commenting to articles (name + email per comment, no login required) with basic moderation — approve, flag, and delete, so site visitors can drop comments on posts.
- **Community Forum:** Build out the Community Forum section already linked in the site footer, currently empty, so visitors can start and reply to discussion threads.

Why This Matters Now

These items are separate from the homepage revamp already delivered, but since Conspodium is launching soon, it's best to complete them ahead of time.

Once the site is live and drawing real traffic, readers will expect to subscribe, support the magazine, and receive emails — the site should be ready for that from day one.

Next Steps

We'll follow up with a detailed timeline and pricing breakdown for this phase so it can be scheduled alongside launch preparations.

—